

CRISP – AP TEAM STATUS REPORT

January – August 2023



PROJECTS UNDER THE MOU



To develop definitive and robust strategies for transition to **CBSE** for 1000 schools



To recommend strategies for strengthening of ECE and **Foundational Schools**



To recommend the best package of practices in **operationalising digital education**

Project 1:

**Promoting Excellence
in 1000 CBSE Schools**



PROJECT 1: CBSE SCHOOLS



Government of Andhra Pradesh

Department of School Education

The MOU

- To bring more rigour and standardisation in the learning ecosystem of 1000 CBSE affiliated schools in academic year 2022 – 23
- To design a definitive strategy and robust operational plans to ensure students make the grade and come out successful in the board examination 2024 – 25

AWAITED APPROVAL



SYNC. ACADEMIC CALENDAR WITH CBSE

- Informal Communications sent to school
- Cabinet Approval awaited




SEPARATE VERTICAL

- Proposal submitted
- Review meeting held
- Pending for Cabinet Approval

Follow up meetings and push for final approval

WORK IN PROGRESS



DEVELOPMENT OF LESSON PLANS

- A workshop conducted in collaboration with Azim Premji University
- Total 72 experts: 12 for 6 subjects (English, Mathematics, Social Science, Physics, Chemistry and Biology)
- Capacity Building workshop by APU in October

WORK IN PROGRESS



CONVERSION OF DAY SCHOOLS TO RESIDENTIAL

Mapping of Nearby Hostels in
process by O/o CSE



ANNUAL PLANNER

Preparation of Annual Planner
in process by a team selected by
the State CBSE Team

Completion and submission of the final outputs

PREPARATION OF PROPOSALS



TEACHERS FELLOWSHIP

- Research and drafting of the proposal in process



POSITIONING OF QUALIFIED TEACHERS

- Research is completed
- Draft is at finalization stage

Completion and submission of proposals

UPCOMING 6 MONTHS

PROJECTS	FURTHER TASKS	SEPT	OCT	NOV	DEC	JAN	FEB
Academic Calendar	Completed	Cabinet approval and implementation.					
Separate CBSE Vertical							
Residential Conversion	Mapping of Hostels						
	Finalisation of mapped hostels						
Annual Planner	Preparation by selected members						
	Suggestions from Improvement and final submission by CRISP						

UPCOMING 6 MONTHS

Lesson Plan Development	Development and reworking based on the feedback of Lesson Plan	Active	Active	Passive	Passive	Passive	Passive
	Capacity Building Workshop	Passive	Active	Passive	Passive	Passive	Passive
	Camp Mode Preparation of Lesson Plans	Passive	Passive	Active	Active	Passive	Passive
	Finalisation and Printing	Passive	Passive	Passive	Passive	Active	Active
Positioning of Qualified Teachers	Finalisation and submission of the proposal	Active	Passive	Passive	Passive	Passive	Passive
	Approval	Passive	Active	Active	Active	Active	Active
Teachers' Fellowship	Research and drafting of the proposal	Active	Active	Passive	Passive	Passive	Passive
	Push for implementation	Passive	Passive	Active	Active	Active	Active

Project 2:

**Strengthening ECE &
Foundational Schools**



Objectives



SUGGEST WAYS TO
HAVE TRAINED
TEACHERS FOR PRE-
PRIMARY EDUCATION



CONVERGENCE OF ICDS
& SCHOOL EDUCATION
FOR DELIVERING
QUALITY PRE-PRIMARY
EDUCATION




ROADMAP FOR THE
REGULATION OF PRE-
SCHOOL EDUCATION
IN THE STATE



STRENGTHENING THE
TEACHER TRAINING
CAPACITY OF THE
STATE


Ensuring Trained Teachers for Pre-primary education (1/2)



CURRENT STATUS : PROPOSALS SUBMITTED TO THE STATE

Ensuring Trained Teachers for Pre-primary education (2/2)

Conduction of a Time Use Study of Anganwadi Workers



Convergence of ICDS and School Education for delivering quality pre-primary education

Background	Proposal	Current Status
<p>Under the SALT project, Pratham is developing an SOP for ensuring convergence between DOSE and WCD at the field level</p>	<p>CRISP has proposed an Awareness and Implementation Workshop for the Convergence SOP, which will aim to build awareness and receive feedback on the SOP and ideate on implementation strategies</p>	<p>Discussions held with WCD and with Pratham</p> <p>Tentatively scheduled in October</p>

Roadmap for the Regulation of Pre-school education in the State

BACKGROUND

Need for establishing a robust system of oversight and regulation which will ensure the highest level of quality education in the foundational stage

The Foundational Schools Board will play a crucial role in shaping the educational landscape in Andhra Pradesh by providing strategic direction, policy guidance, and support to ensure that all students in the age of 3 - 8 have access to quality education and equal opportunities for their holistic development

Currently, the proposal is underway

Strengthening the Teacher Training Capacity of the State

Capacity building for DIETs

Proposal to NCTE for 1 year diploma in preschool education in the line of NEP 2020 recommendation

A.P Proposal to NCTE to approve preschool education in DIETs and plan for meeting NCTE compliances

Study of private preschool teacher training status and plan for their capacity building & monitoring quality

Mandatory Internship for D. El. Ed. students

CURRENT STATUS: PRELIMINARY DISCUSSIONS HELD WITH DEPARTMENT OFFICIALS TO UNDERSTAND THE CURRENT STATUS OF VOCATIONAL EDUCATION, INTERNSHIPS FOR D. EL. ED. STUDENTS

Expected Timelines: Next 6 months

Projects	Stages	Month						
		Sept	Oct	Nov	Dec	Jan	Feb	Mar
Time Study	Proposal and finalisation of research instruments	█						
	Fieldwork		█	█	█			
	Analysis and report			█	█	█		
Convergence Workshop	Ideation and Planning	█						
	Conduction of workshop		█					
	Post-workshop follow up activities			█				
Comprehensive regulation of ECE delivery	Draft Act	█						
	Public domain and Consultations		█					
	Cabinet approval							
	Legislation							
Building PSE teacher training capacity in the state	Consultations with department officials				█			
	Draft proposal to NCTE				█			
	DIET's capacity building					█	█	█
	Private preschools teacher training analysis					█	█	█

Expected Timelines: Next 6 months

SUB-PROJECTS	MONTH						
	Sep	Oct	Nov	Dec	Jan	Feb	March
Time Study							
Convergence workshop							
Regulation of Pre-School Education in the state							
Building Pre-School Teacher Training Capacity in the State							
Build salience for quality ECE and strengthen caregivers' role	PROSPECTIVE PROJECT - 2024						
Build salience for quality ECE and improve community involvement	PROSPECTIVE PROJECT - 2024						
Strengthening classroom inputs	PROSPECTIVE PROJECT - 2024						

Project 3:

**Operationalizing
Digital Education**



Web Portal and Individual Websites for 1000 CBSE Schools

Functional Requirement Document Developed




Website Sitemap Prepared




Tracking and monitoring of design and development



Capacity Building of Principals to maintain and update the website to be undertaken




Creation of a Portal for supporting Early Childhood Education in the State



Study of digital education initiatives undertaken in AP

TABLETS AND INTERACTIVE FLAT PANELS



Expected Timelines: Next 6 months

Projects	Stages	Month						
		Sept	Oct	Nov	Dec	Jan	Feb	Mar
CBSE Portal and Websites	Template design and Approval	█						
	Information sourcing and development		█	█	█			
	Capacity building of staff for maintenance				█	█	█	█
ECE Portal	Ideation and Planning	█						
	Template design and Approval		█					
	Information sourcing and development			█				
Study of Digital Education Initiatives	Proposal Submission	█						
	Approval Process and permissions	█	█					
	Development of Instruments and Training of Enumerators		█					
	Data Collection			█				
	Data Analysis and Report Writing				█			
Setting up of Digital Education Board	Proposal Submission	█			█			



Thank You